STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

06/ 04/ 03
03- 2C6404
03- SI E-49-16.8

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

BI D SUMMARY

I'N SI ERRA COUNTY | N DOANI EVI LLE AT

THE DOWNI E RI VER BRI DGE

REHAB BRI DGE DECK

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

DEPARTMENT OF TRANSPORTATI ON Bl D245
PACE 1
06/ 05/ 03
CONTRACT CODE 'G '
26 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 22 FUND TOTAL HA21 453, 000 TOTAL NUMBER OF WORKI NG DAYS 55
NUMBER OF Bl DDERS 2 ENG NEERS EST 411, 000. 00 AMOUNT OVER 79, 380. 00 PERCENT OVER EST 19.31
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 490, 380. 00 1 CHRI STI E CONSTRUCTCRS | NC 510 215-4820 CC PREF CLAI MED
00237587
4925 SEAPCORT AVENUE FAX 510 236- 0586
RI CHMOND CA 94804
2 498, 045. 00 2 AMERI CAN CI VI L CONSTRUCTORS 707 746-8028 CC PREF CLAI MED

VEST COAST | NC
3701 MALLARD DRI VE
BENI CI A CA 94510

00526319
FAX 707 746-0936

3. 0%



03-2C6404 Bl D245

03-SI E-49-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

06/ 04/ 03 06/ 05/ 03
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CAMBLI N STEEL REBAR
SACRAMENTO CA
CONTRACTORS CHEM CAL I TEMS 11 AND 15 THRU 19
HAYWARD CA
CRETECRAFT CONCRETE CONSTRUCTI ON CONCRETE
PORTOLA CA
GLOBAL ENVI RONMENTAL NETWORK TRAFFI C CONTROL

FOUNTAI N VALLEY CA

JEFFCO PAI NTI NG FI ELD PAI NTI NG
VALLEJO CA



03-2C6404
03-SI E-49-1
06/ 04/ 03

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 3

06/ 05/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 JEFFCO PAI NTI NG
VALLEJO CA

PAI NTI NG



03-2C6404 Bl D245

03-SI E-49-1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 4
06/ 04/ 03 06/ 05/ 03
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2, 000. 00* 2, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 2, 000. 00* 2, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 5, 000. 00* 5, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 30, 000. 00* 30, 000. 00
5 120120 TYPE 111 BARRI CADE EA 2 100. 00 200. 00
6 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUMP SUM 15, 000. 00~ 15, 000. 00
7 129000 TEMPORARY RAI LI NG ( TYPE K) M 13 80. 00 1, 040. 00
8 150857 REMOVE ASPHALT CONCRETE SURFACI NG MR 163 50. 00 8, 150. 00
9 049371 RECONSTRUCT THRI E BEAM BARRI ER ( BRI DCE) M 86 50. 00 4, 300. 00
10 031004 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 160 60. 00 9, 600. 00
(100 MV MAXI MUM
11 153225 PREPARE CONCRETE BRI DGE DECK SURFACE MR 180 35. 00 6, 300. 00
12 157560 BRI DCE REMOVAL ( PORTI ON) LS LUWVP SUM 25, 000. 00* 25, 000. 00
13 390146 ASPHALT CONCRETE (TYPE A, 12.5-W TONN 40 300. 00 12, 000. 00
MAXI MUM GRADI NG
14 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 13 1, 000. 00 13, 000. 00
15 515041 FURNI SH POLYESTER CONCRETE OVERLAY VB 4.1 4, 000. 00 16, 400. 00
16 (F) 515042 PLACE POLYESTER CONCRETE OVERLAY MR 180 150. 00 27,000. 00
17 519050 EXPANSI ON DAM VB 0.1 53, 000. 00 5, 300. 00
18 (S) 519117 JO NT SEAL (MR 30 MM M 4.2 350. 00 1,470. 00
19 (S) 519120 JONT SEAL (MR 15 MWV M 4.2 350. 00 1,470.00
20 (SF) 520102 BAR REI NFORCI NG STEEL ( BRI DGE) KG 455 10. 00 4, 550. 00
21 (SF)550102 STRUCTURAL STEEL (BRI DGE) KG 17, 000 12. 00 204, 000. 00
22 (S) 590115 CLEAN AND PAI NT STRUCTURAL STEEL LS LUMP SUM 15, 000. 00* 15, 000. 00
23 (S) 590135 SPOT BLAST CLEAN AND PAI NT UNDERCOAT M 37 800. 00 29, 600. 00
24 000001 | TEM DELETED PER ADDENDUM LS LUMP SUM . 00* 0. 00
25 590301 WORK AREA MONI TORI NG LS LUWP SUM 7, 000. 00* 7, 000. 00
26 999990 MOBI LI ZATI ON LS LUMP SUM 45, 000. 00* 45, 000. 00

TOTAL 490, 380. 00



03-2C6404 Bl D245

03-SI E-49-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
06/ 04/ 03 06/ 05/ 03
| TEM SECOND
Bl D AMOUNT

1 1, 500. 00* 1500. 00
2 4,000. 00* 4000. 00
3 4, 000. 00* 4000. 00
4 5, 000. 00* 5000. 00
5 150. 00 300. 00
6 10, 000. 00~ 10000. 00
7 400. 00 5200. 00
8 40. 00 6520. 00
9 50. 00 4300. 00
10 20. 00 3200. 00
11 5. 00 900. 00
12 50, 000. 00* 50000. 00
13 200. 00 8000. 00
14 8, 000. 00 104000. 00
15 2, 000. 00 8200. 00
16 110. 00 19800. 00
17 25, 000. 00 2500. 00
18 150. 00 630. 00
19 100. 00 420. 00
20 15. 00 6825. 00
21 9.50 161500. 00
22 12, 000. 00* 12000. 00
23 750. 00 27750. 00
24 . 00* 0. 00
25 5, 500. 00* 5500. 00
26 46, 000. 00* 46000. 00
TOT 498, 045. 00



